

**Office of Project Management** 

**ERP PROJECT UPDATE** APRIL

# **Completed-March**

## Training

- ePARs
- GL Budgeting
- GL Report Builder
- DAC (Site User) Training
- Warehouse

## Setup

- HR (contracts, education, certifications)
- Check configuration testing
  - Test checks for AP and Payroll have passed
- ePAR setup and routing
- Positions and supplemental pays
- Requisition approval routing continues
- Warehouse setup and configuration





# In Process - April

## Training

- DAC Training
- Garnishments
- Substitute Interface & Time Card Interface
- Payroll Processing
- Grant/Project Tracking
- Info Link Reporting

## Setup

- Substitute Interface & Time Card Interface
- Benefits Enrollment
- Assigning Accounts to DACs
- ePAR testing
- Garnishments





## **Preparing - May**

Testing – Payroll – 834 files Go Live – iVisions – Sites • ePARs for 15/16

• Purchasing for 15/16





## Account Code Changes

As we move from two separate account code structures (one in PeopleSoft and one in Lawson) Finance is presenting at all DAC sessions to introduce the new unified string.

### **INFINITE VISIONS**

Introduction to the New Account Code Structure

**TUSD Financial Services** 

TUSD




# **Tyler Technologies Visit**

## • Tyler Customer Support

- Melissa McCarroll Support Manager, Tempe, AZ
- Bryan Thompson Director of Support, Lubbuck, TX
- Darlene Markegard Advisor Team Lead, Billings MT
- Candice Vis Customer Support Rep, Tempe, AZ
- John Sherman Customer Support Rep, Tempe, AZ



## **ERP** Intranet





## Scope Planning Update

## Point of Sale RFP Food Service RFP

### Infinite Vision ERP System Setup Processing & Planning


Steering Committee – External Interfacing Applications

ERP External Systems Implementation Matrix - Scope Planning

infantas / Rundlern	1010-18	anto-tal	2018-18 899	2018-18 Implementation
for Colory- Just Margament	z	2	0	0
ten 8 Ellectron Vergenert Adam	2		0	2
Entert frame POI Entertaine - Bankar	temps with screet presses & functionally		2	2
	tenar with some pressed fundaments		2	2
brandy Edges	famor with summing assess & fundianality (200 Japa)		2	z
PB Not broke	2	-	.e	2
September 1	Compiled 2013	2	•	•
ad Bothlaugement	famin with survey pressed it undersails (Define)		2	2
Draw Wit Coulds	famor with surrowit presses & fundionality (Verder)			2
afte effectively (figge)	Raman with summit presses & functionality (Bio Spp)		2	2



# **Critical Path Review**



TUSD's 2014-15 ERP Implementation Plan December 2015 Project Completion November 2015 Go Live: Fixed Assets-Reconciliation October 2015 Training, Configuration, Data Import, Acceptance Testing: Fixed Assets August 2015 Go Live: General Ledger - Account balances posted/First Bank reconciliation July 2015 Training: Advanced Payroll Go Live: Accounts Payable - First AP Voucher

### Ine 201: May 2015

Go Live: Purchasing & Payables

Acceptance Testing: 834 Files

### Go Live: R April 2015

Training: Substitute Interface, Time Clock Interface, Payroll Proccessing Go Live: Remote Requisitions, ePARs, Human Resources - Create Contracts Acceptance Testing: General Ledger, Accounts Receivable, Payroll Contracts, ePARs

### Data Impor March 2015

Training: Warehouse, General Ledger Reports & Budget,

ePARs, DAC User Training

Configuration: Payroll Positions & Pay 2, ePARs, Warehouse

Data Import: Warehouse Configuration - mayron

#### October 2014

Data Import: General Ledger, Personnel Training: Security/System Administration, General Ledger Configuration: Security/System Administration, General Ledger September 2014 Hardware Installed Data Conversion & Input: Personnel, General Ledger, Vendor August 2014 System Setup & Configuration Needs Identified July 2014

Contract signed Project Kick-off

Hardware Platform Designed & Ordered

Phase check-out complete. We are experiencing a technical issue, Houston, we have a problem neares stored by

TUSD

