School Consolidation Plan Update

Governing Board Meeting May 28, 2013



Appreciation & Celebrations

Thank you!!!

Closing and Receiving School Staff and Families

District Packing Teams

Site Project Managers

*And Many Others



Initiate Plan Execute Control Close

- Court Approval
 - Monitor distribution of resources and services
- Boundary Process
 - New maps in Mojave
- Program Placement
 - Responding to changes

Initiate Plan Execute Control Close

Enrollment

- Confirmed pre-enrollment, follow-up "no placement" record.
- Summer enrollment process and requests for changes.

Staffing / Personnel

- Placements close to complete.
- Checking pre-enrollment staffing needs.

Organization & Structures

 Financial information collected, finalized June 30, distribution early September by percent enrolled at receiving schools.

Initiate Plan Execute Control Close

- Communications
 - Active Website and Newsletters
- Facility Enhancement
 - Work underway at receiving schools.
- Moving & Asset Management
 - Site packing and moving underway.
- Technology
 - Equipment packing and moving started today.

Initiate Plan Execute Control Close

- Transportation
 - Processing pre-enrollment and eligibility rules for new routes.
- Facility Consolidation
 - Moves within buildings initiated, more sites need to join effort.
- Secure Buildings
 - Shuttering started today.

Initiate Plan Execute Control Close

- Salvage & Storage
 - Planning with facilities maintenance team.
- Closed Site Disposition
 - Proposals and options being evaluated.

Initiate Plan Execute Control Close

- Transition Management
 - Attention is shifting to planning for start of school and support for families and students.