




Synergy[®]

Tucson Unified School District
Technology Services





10:15



Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application Setup

External (3rd Party) Interfaces/System Integration

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities





10:15



Project Management

Installation and Configuration

Data Conversion and Application

External (3rd Party) Interfaces/System Integration

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities

WE ARE LIVE!!!

- Focus on School Start
- Verify that all Business Requirements are met.





10:15



Project Management

Installation and Configuration

Data Conversion and Application

External (3rd Party) Interface

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities

LDAP Provisioning

- Assigns 4000 users to one of 50 roles directly from iVisions data
- Updates run every 20 minutes
- AD Sign-on from anywhere





10:15



Project Management

Installation and Configuration

Data Conversion and Application

External (3rd Party) Interface

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities

- **445,599 enrollments imported**
- **5,051,131 grade records imported**
- **492,265 Ex Ed Documents Loaded**
- **First Production Gradebook Sync tonight**





10:15



Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application

External (3rd Party) Interface

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities

- **Production Synergy**
Data flowing to
Destiny, Parent Link,
SchoolCity, Horizon,
InTouch, MapNet
- **Smart Choice**
Placement Software
live and fully
integrated w/Synergy





10:15



Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application Setup

External (3rd Party) Interface

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities

- **TTT Complete for core functionality**
- **Capacity Building Sessions for Synergy Query Power Users**





Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application

External (3rd Party) Interface

Train-the-Trainer

Train End Users

Deployment and Post-Deployment

➤ To date:

➤ 234 Trainings

➤ 18,370 staff hours

➤ Upcoming:

➤ New Staff

➤ Subject-Specific

➤ Make-ups

➤ Refreshers





10:15



Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application Setup

External (3rd Party) Interfaces/System Integration

Train-the-Trainer

Train End Users

Deployment and Post-Deployment

- **468 New Enrollments since go-live**
- **TUSD, Edupoint & ADE Start-of-School Support**
- **Transition to Focus on Reporting**



ParentVUE Timeline

- July 18th – August 5th:
Registration and verification of
Parent information
- August 8th – 19th: Promotion of
ParentVUE account creation. iOS
and Android Apps available
- August 22nd: See class
assignments and grades through
ParentVUE web page and App.



10:15



Project Management

✓ *On Track*

Installation and Configuration (HW/SW)

✓ *Complete*

Data Conversion and Application Setup

✓ *Complete*

External (3rd Party) Interfaces/System Integration

✓ *On Track*

Train-the-Trainer

✓ *Complete*

Train End Users

✓ *On Track*

Deployment and Post-Deployment Activities

✓ *On Track*





Thank You

Tucson Unified School District
Technology Services