



Synergy[®]

Tucson Unified School District
Technology Services



10:15



PROJECT UPDATE





10:15



Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application Setup

External (3rd Party) Interfaces/System Integration

Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities





10:15



Project Management



Installation and Configuration

Data Conversion and Application

External (3rd Party) Interfaces

Train-the-Trainer

Train End Users

Deployment and Post-Deployment

6/1/2015

Project Team Set—Initial
Project Plan Set

8/1/2015

Initial TTT and End-User
Training Plan Set

8/15/2015

Initial Fit Gap Analysis
Completed – Customization
Needs Identified

10/1/2015

Initial Business Process
Changes Identified

3/1/2016

Business Process Change
Moratorium for Go-Live



Training Plan

- **Training Groups**
 - Teachers
 - School/Admin Office Staff
 - Central/Departmental Staff,
 - Exceptional Ed. Staff
- **Initial Plan Components**
 - Requirements (who, what content)
 - Constraints (when: Staff Availability)
 - Delivery Options (how, where)

Fit-Gap Process

- Working List Established
- Response Options
 - TUSD Business Process Change
 - Synergy Customization
 - Software Modification by Edupoint
 - Software Modification by TUSD (ST)
 - Third Party Solution



10:15



Project Management

Installation and Configuration



Data Conversion and Application

External (3rd Party) Interface

Train-the-Trainer

Train End Users

Deployment and Post-Deployment

4/15/2015
Test Server Installed
and Configured

9/1/2015
Production Server Installed
and Configured

12/1/2015
LDAP Sync Initial Tests
Completed

2/15/2016
LDAP Sync Tested and
Deployed for Training





10:15



Project Management

Installation and Configuration

Data Conversion and Application

External (3rd Party) Interfaces

Train-the-Trainer

Train End Users

Deployment and Post-Deployment

9/1/2015
2014-15 Units 1 & 2
Conversion Completed

12/1/2015
Full 2014-15 Setup &
Conversion Validated;
Gradebook & Report Cards
Configured

3/1/2016
2015-16 Conversion Validated,
AzEDS Test Submission Sent

7/1/2016
2016-17 Conversion Validated.

7/15/2016
Final Cutover for All Data



Elementary Grade Book/ Report Card Task Force

Name	School/Department
Kimberly Mulligan	Fruchthendler Elementary
Mary Anderson	Fruchthendler Elementary
Crystal Schilling	Pueblo Gardens PK-8
Holly Hammel	Elementary Leadership
Ana Gallegos	Elementary Leadership
Kathleen Eichhorst	Gale Elementary
Christine Hermes	Warren Elementary
Thelma Ruiz	Johnson Primary
Michelle Merrick	Curriculum Instruction & PD
Lisa South	Whitmore Elementary
Evelyn Fretz	Whitmore Elementary
William Brock	Assessment & Eval/SIG
Cristina Franco-Carrillo	Exceptional Education
JoAnn Lee	Wright Elementary
Patricia S. Taylor	Language Acquisition
Jason Freed	TEA

Secondary Grade Book/ Report Card Task Force

Name	School/Dept
Heather Bates	Tucson Magnet HS
Jesus E Orduño	Pueblo Magnet HS
Michael Konrad	Secondary Leadership
Daniel Erickson	Magee MS
Connie Price Johnson	Assessment & Evaluation
Frank Armenta	Cholla Magnet HS
Jason Freed	TEA
Maria C. Federico Brummer	Curriculum Instruction & PD
Marissa delaGuerra	Pistor MS
Brenda Fullmer	Booth-Fickett Magnet K-8
Laura Romero-Ballesteros	Valencia MS
Mary Palasi	Tucson Magnet HS
Maura Morin	Technology Services
Tracie Rowley	Educational Technology



10:15



Project Management

Installation and Configuration

Data Conversion and Application

External (3rd Party) Interfaces



Train-the-Trainer

Train End Users

Deployment and Post-Deployment Activities

7/1/2015

2014-15 Interfaces Identified

10/1/2015

2014-15 Interface Specs Complete; 2015-16 interfaces Identified

12/1/1015

2014-15 Interfaces Tested; Legacy Interfaces Identified

4/1/2016

2015-16 and Legacy Interface Specs Complete

6/1/2016

2015-16 and Legacy Interfaces Tested





10:15




Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application

External (3rd Party) Interfaces

Train-the-Trainer



Train End Users

Deployment and Post-Deployment Activities

11/1/2015
All Training Locations/
Personnel scheduled

1/1/2016
Training
Logistics/Prerequisites
Completed

3/1/2016
Train-the-Trainer Sessions
Completed





10:15



Project Management

Installation and Configuration (HW/SW)

Data Conversion and Application

2/15/2016
End-User Training
Preparation Completed


External (3rd Party) Interface

5/15/2016
Site End User Training
Completed

Train-the-Trainer

6/20/2016
Central End User Training
Completed

Train End Users



Deployment and Post-Deployment

8/3/2016
Refresher Sessions
Completed





10:15



Project Management

Installation and Configuration

6/1/2016

Support Protocols Established

Data Conversion and Application

7/18/2016

Synergy becomes
System of Record

External (3rd Party) Interface

9/15/2016

Support Transfer Completed

Train-the-Trainer

10/15/2016


Online Enrollment Setup and
Training Completed

Train End Users

Deployment and Post-Deployment

12/15/2016

Mass Scheduling Setup and
Training Completed






10:15




Project Management



Installation and Configuration (HW/SW)



Data Conversion and Application Setup




External (3rd Party) Interfaces/System Integration




Train-the-Trainer



Train End Users



Deployment and Post-Deployment Activities



The background features a stylized world map in shades of blue and white. Overlaid on the map are several glowing, circular light trails in various colors (blue, white, yellow) that create a sense of motion and connectivity. A faint grid pattern is also visible across the entire scene.

Thank You

Tucson Unified School District
Technology Services