TUSD

Office of Project Management

ERP PROJECT UPDATE

DECEMBER

December Overview


- Status Summary
 - Completed (November tasks, trainings, work)
 - In Process (December tasks, trainings, work)
 - Preparing (January tasks, trainings, work)
- Challenges/Outcomes
- December News
- Critical Path Review





Completed

- Payroll Data Conversion
- Payroll Setup Training
 - Payroll configuration
 - Work Calendars
 - Pay Cycles
- Managing Employees Training (Session 1 of 3)
 - Day-to-Day management of employee records and data





In Process

Payroll Setup

- Leave Plans
- Deductions
- Employee Templates
- Building PR User Roles



Testing

Getting printers configured to produce test checks

Final Payroll Data Verification



Preparing

Training

- Position Control Training
- Garnishment Training



Setup

- Assigning Leave Plans to Employees
- Assigning Deductions to Employees
- Building Employee Templates and Wizards



Challenges

Updates

Treasurer Interface Status

New Challenges

- Leased Employees
- Payroll Data

Process Reviews






December News

- Chart of Accounts Workshop
 - Sponsored by Finance Department
 - Facilitated by Heinfeld, Meech & Co.
 - Covered Uniform System of Financial Records for Arizona School Districts (USFR)
 - USFR compliance and the new ERP system
 - Internal Controls
 - Segregation of Duties



Critical Path Review



January 2015

Training: Position Control/HR Configuration: Position Control

December 2014

Training: Payroll Deductions & Leave Plans, Managing Employees Configuration: Payroll Deductions & Leave Plans, Payroll Positions & Pay 1

November 2014

Training: Payroll Salary Schedules & Work Calendar Configuration : Payroll Salary Schedules & Work Calendar



TUSD