## **TIMELINE (Projected)**

## PHASE 1

		ОСТ	2017		NOV	DEC 2017				
	2-6	9-13	16-20	23-27	30-3	6-9	13-17	20-24	4-8	11-15
UHS Report										
Send requests for info to staff	6th									
Staff develops report components						6th				
Compile/Vet the draft Report							16th			
Submit to All Site Councils for Vote							16th			
Site Councils submit final vote and feedback								21st		
Add Site Council, DIA/SMP, and Info Sections to Report										
Submit Report to the Governing Board								22nd		
Present to the Governing Board										<b>12th</b>
District Process										
Central staff gathers general information from resolution										
Central staff adds general information to Report					3rd					
Sup't establishes site-based staff commissions										
Staff commissions meet/develop input										
Site Councils communicate/meet										
Staff commissions submit input to site councils										
Site Councils finalize reports and submit to Legal Dep't						6th				
SLT-level review						7th				
Central staff adds Site Counsel section to Report							13th			
Draft Desegregation Impact Analysis (DIA)										
and Draft Boundary Report (USP)										
Communications with SMP										
Develop draft DIA (Catalina boundary to Rincon)						8th				
Submit draft DIA to SMP						9th				
SMP responds to draft DIA; Phone Conference							16th			
SMP submits written input for Report								20th		
Central staff adds DIA and SMP Input to Report								21st		
Governing Board										
Governing Board votes to approve the proposal										<b>12th</b>
Board votes to implement closure process										<b>12th</b>

## PHASE 2

In developing a timeline for Phase 2, the District assumes the Governing Board will take action to move the proposal forward on December 12, 2017. If, for example, the Governing Board does not take action until January 2018, the District would adjust these timelines forward 30-45 days.

	D	EC 20:	17	JAN 2018				FEB 2018					MAR 2018			
			25-29	1-5			22-26	29-2			19-23	26-2	5-9	l	19-23	26-30
Governing Board																
Governing Board votes to approve the proposal	12th															
Board votes to implement closure process	12th															
Boundary Process [State]																
Establish advisory/boundary committees (w/SMP per																
Provide notification for public hearing																
Boundary Committee holds public hearings																
School Closure Process [State]																
Develop plan for the public closure process																
Implement closure process (30-60 days)																
Final Desegregation Impact Analysis (DIA)																
and Final Boundary Report [USP]																1
Communications with SMP / mtgs with Site Councils																
Develop final DIA w/input from Boundary/Closure process																
Submit final DIA to SMP																
SMP responds to final DIA																
Parties seek resolution / agreement																
NARA [USP]																
File NARA and DIA with Court																
Plaintiffs file objections																
SM files R&R																
Order (anticipated anytime between Apr and June)																