

Implementation Schedules

11/13 – Approval of Criteria

11/20 - Initiation of Closures

10 days notice

12/6-12/10 - Board Public Hearing on Closures

10 days notice

12/20 - Board Decision on Closures

Jan – Enrollment Projections & Meetings in Affected Areas (boundaries, etc.)

Jan 22 – Open Enrollment Lottery

Jan 27 - Determine Bond Projects

Feb 1 - HR notice to staff (need closures & reductions)

Feb 13 - Approve Boundary Changes & Bond Projects

Late Feb - Court Decision on Closures

Late Feb - Budget Set

Mar-Apr - Testing

Apr - Court Decision on Boundary Changes and Bond Projects, Start Bond Projects