

Cragin Kitchen HVAC
Replacement via AZ School
Facilities Board

AZ SFB Process

- Early 2016 – District identified a deficiency in the Cragin Kitchen HVAC system
- Building Renewal Grant Application submitted by TUSD Operations to the AZ SFB on 6/10/2016
- Cragin Kitchen HVAC Replacement Project approved by the AZ SFB on 6/29/2016
- Mechanical Engineer plans approved by AZ SFB on 4/7/2017
- District procurement process initiated 4/2018
- TUSD Vendor recommendation for award to TUSD Board 7/24/2017
- AZ SFB Approval expected at the 8/1/2018 AZ SFB Meeting

TUSD VENDOR SELECTION PROCESS

- Public opening on 6/29/18
- 515 vendors notified
- One bidder responded
- Bid reviewed by District Project Manager
- Bid reviewed by District contracted engineer
- Single bidder determined responsive and responsible IAW AZ State Procurement Code
- Bid award recommended to single bidder **Innovative Mechanical Systems**

FUNDING

- Estimated cost \$230,000 including tax and potential 10% contingency
- Entire amount expected to be funded from the AZ School Facilities Board
- District Purchase Order/Notice to Proceed issued to vendor only upon final approval from the AZ SFB

Questions?