




# Process & Schedule





# Schedule and Products

Sept 10-21	Focus Groups – Scenario Development review town hall and survey results add options evaluate options develop scenarios (combination of feasible options)
Sept 25	Governing Board – Presentation of Scenarios
Early October	Open Houses – Feedback on the Various Scenarios
Mid October	Focus Groups – Refine the Best Scenarios
October 23	Governing Board – Preferred Scenario
November	Meetings in Affected Areas / with Affected Groups
December	Governing Board – Consider Final Plan